CONGESTION MITIGATION AND AIR QUALITY

July 2, 2008
STATUS REPORT
ROUND 1-8 PROJECTS
ACTIVE PROJECTS
Current Estimate or Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Final Cost Cost Programmed Actual Ad Municipal| Lead
FS[;ateT# 1st FY Status / Comments Date | Managed| Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
COAST MARKETING FUNDS TO PROV IDE PUBLIC $225,000 $180,000 $225,000 $180,000 2003 2006 Project Underway. YES | Christopher
L2850 TRANSPORTATION IN THE SEACOAST (Transferred to FTA) Morgan
REGION: TELEVISION, RADIO, PRINT,
X-A000(064) LOCAL EVENTS, & PROMOTIONS [02-02CM] 271-2468
ICONCORD DEV ELOP COMPREHENSIVE TIP FOR SW $25,000 $20,000 $25,000 $20,000 1998 1997 Project Complete. YES Ram
19243 ICONCORD INCORPORATING: HWY, Maddal
PEDESTRIAN, BIKEWY, PARK'N'RIDE [94-
CM-X-5099(024) 18CM| 271-2107
CONCORD LOUDONRD/  [CONSTRUCT COMBINATION OF $300,000 $240,000 $300,000 $240,000 2009 2006 | PT o ect _scope ghge 13-JAN-09 | YES Ram
PEMBROKERD/ |gIDEWALKS & BIKE PATHS ALONG WITH ublic. '
13860 OLD TPK RD p Maddali
ICURBING, DRAINAGE (CMAQ Program) [02-
X-A000(085) 03CM] 271-2107
CONCORD us3 ICONSTRUCT SIDEWALKS TO AASHTO $426,105 $200,000 $250,000 $200,000 2008 2006 | Under construction. [ 14-APR08| YES Ram
13865 ISTANDARDS TO FILL IN EXISTING Maddali
SIDEWALK GAPS REDUCE MOTOR
X-A000(065) EHICLE TRAFFIC (CMAQ Program) [02- 271-2107
05CM]
ICONCORD VARIOUS ESTABLISH TROLLEY ROUTE FROM NH $670,711 $536,569 $670,711 $536,569 2005 2006 FF“T"gs ‘F'uan"dsifneg' 'teodt Le YES | Christopher
[TECHNICAL INSTITUTE TO DOWNTOWN will change with
13866 w ge w Morgan
ICONCORD & HOSPITAL AREA TO SERVE adg'r t gf"e?fr Lhrev 335' y
X-A000(066) [TECH STUDENTS EMPLOY EES, Project to start early 271-2468
RESIDENTS, BUSINESSES, & VISITORS [02- 2008.
06CM]
ICONCORD CENTRE, LIBERTY, & CONSTRUCT ROUNDABOUT AT $557,341 $377,341 $375,000 $300,000 2008 2006 | Under construction. [ 16.APR08| YES Ram
14426 AUBURNST INTERSECTION OF CENTRE, LIBERTY, & Maddali
IAUBURN ST. (CMAQ Program) [04-10CM]
X-A000(366) 271-2107
CONCORD STORRS STREET |PARK AND RIDE [06-02CM] (CMAQ Project) $2,350,000 | $1,880,000 | $2,350,000 | $1,880,000 2011 2009 A/fpppflgvceadt i200n96 NO Ram
14817 Maddali
X-A000(545) 271-2107
DOVER MPO & STATE BIKE |CITY WIDE BIKE IMPROV EMENTS AND $148,892 $119,114 $127,675 $102,140 2004 2001 | Under construction. YES Ram
ROUTE
13128 ou ISIGNING ON DOVER POINT ROAD [98- Maddal
14CM]
ICM-X-5125(019) 271-2107
DOVER VARIOUS DOWNTOWN TRANSIT LOOP [00-05CM] $500,000 $400,000 $500,000 $400,000 2003 2004 ng“ds ar ingg %f) ! gtdegoa YES | Christopher
| anni ng st udy.
13509 Apddi ti ongal funyds Morgan
CM-X-5125(022) request ed. 271-2468
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DOVER INDIAN BROOK  [CONSTRUCT PARK'N' RIDE FACILITY $3,337,643 | $2,670,114 | $1,720,000 | $1,376,000 2007 2006 Uﬂgregj Sonstruction. | 12-JUN-07 NO Chris
14287 DRVE (Approx 416 spaces) INCLUDING A coordinated wth Waszezuk
[TERMINAL BUILDING IN THE VICINITY OF Por fg{gggf;]eéx; Oss
X-A000(280) EXIT 9 OF THE SPAULDING TURNPIKE Service (13880). 271-6675
(CMAQ Program) [04-32CM]
DOVER - DURHAM - DOWNEASTER  [CAPITAL IMPROVEMENTS TO SUPPORT $2,000,000 | $1,600,000 | $2,000,000 | $1,600,000 2006 2006 F“"dFST/;' a";rf gjf; gtd to NO Christopher
EXETER EXPANSION AND COMMUTER MARKETING conpl ete. Morgan
14500 ICAMPAIGN [04-35CM]
271-2468
X-A000(439)
DOVER - DURHAM - VARIOUS  [SUPPLEMENT INTER-CITY PASSENGER $991,817 | $793,454 | $991,817 | $793,454 2007 2007 | s T & o way NO | Christopher
EXETER, NH - BOSTON, RAIL SERVICE BETWEEN DOVER, " Yall 2007. Morgan
MA DURHAM, EXETER TO AND FROM BOSTON
14593 NORTH STATION WITH THE COMMUTER 271-2468
X-A000(453) BUS SERVICE (CMAQ Program) [06-04CM]
DOVER - PORTSMOUTH INCREASED TRANSIT SERVICE AND $1,770,000 | $997,500 | $1,770,000 | $997,500 2007 2007 FF“T";jS t /;pap"rs(jveéd' ezdoéeo NO Christopher
L BOSTON INTERCITY BUS MARKETING CAMPAIGN Appli cation! Morgan
14811 FOR NH 16 / -95 CORRIDORS (CMAQ
- - 271-2468
X-A000(539) Program) [06-05CM & 06-23CM]
DURHAM TRANSIT PURCHA SE MIXED FLEET TO SUPPORT $1,080,000 | $864,000 | $1,080,000 | $864,000 2004 2004 Fu“dgT T angrf gjfé gtd to NO Christopher
3511 ILDCAT TRANSIT SY STEM [00-07CM] Under way. Morgan
ICM-X-5133(011) 271-2468
DURHAM MAINSTREET ~ |RECONSTRUCT MAIN ST TO PERMIT BI- $2,104,329 | $1,683,463 | $610,000 $488,000 2007 2006 (ch:n;:H tf;endg)w t hSe(iGéCZtgi%'f] 23-MAR-07 |  YES Ram
3867 DIRECTION TRANSIT SHUTTLE SERVICE / amount i ncl udes bot h Maddali
PROJECT INCLUDES BIKE/PED SAFETY ZOggpfgsggﬁb/y*ngnd
X-A000(067) IMPROV EMENTS FROM WESTERN EDGE Advi'sory Contittee 3- 271-2107
IOF CAMPUS TO DOWNTOWN @ PETTEE gzn g?r ucyingﬁr
BROOK LANE [02-07CM] & LIGHTING (CMAQ Includes site work at
Program) [06-29CM] the Slﬂthiag; Rai |
DURHAM EXPAND OR REPLACE ACCESSIBLE RAIL $628,253 $502,602 $815,000 $652,000 2007 2006 Undeprr ojccégft igmb'eon' 30-sER-07 vES Ram
3868 PLATFORM, STATION RENOVATION TO coordinated with TE Maddali
INCLUDE DEDICATED INDOOR TRAVELER project km:) gm gﬁztg;t-
X-A000(068) AITING SPACE AND CONSTRUCTION TO the project conpl eted 271-2107
PROV IDE INTERMODAL BUS ACCESS TO Unsdterree?"phraorp ein
PLATFORM AREA (CMAQ Program) [02- (13867) .
08CM]
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DURHAM WILDCAT TRANSIT |[FLEET REPLACEMENT - PHASE Il $1,250,000 | $1,000,000 | $1,250,000 | $1,000,000 2007 2006 Project underway. YES Ram
14427 PURCHASE CNG OR LOW EMISSION Maddali
DIESEL (OR EITHER FUEL SOURCE
X-A000(367) COMBINED WITH HY BRID ELECTRIC 2r1-2107
ISY STEMS) TRANSIT VEHICLES FOR
REPLACEMENT OF EXISTING WILDCAT
IGAS/DIESEL TRANSIT VEHICLES AND
EXPANSION OF TRANSIT FLEET. FUNDS
FOR 4 FULL SIZE TRANSIT VEHICLES AND
IONE 14 PASSENGER CNG TRANSIT
EHICLE FOR USE IN WILDCAT TRANSIT
ISERVICE AREA. [04-13CM]
DURHAM & FUNDING FOR NON-TRANSIT (FLEET) $375,000 $300,000 $375,000 $300,000 2006 2006 Project underway. YES Ram
ISURROUNDING EHICLE INFRA STRUCTURE SHARE OF Maddali
ICOMMUNITIES REGIONAL CNG FUELING STATION AND
13870 FUNDING FOR MARGINAL COST OF "CNG" 2r1-2107
X-A000(070) ENGINES ON NEW FLEET VEHICLES
(POLICE, SERVICE, ETC) (CMAQ Program)
[02-10CM]
EXETER LINCOLN STREET |[EXPAND EXISTING PASSENGER RAILROAD $475,000 $380,000 $475,000 $380,000 2009 2006 |Town request gidng delay | 20-JAN-09 | YES Ram
13871 ISTATION PARKING AREA (PROJECT Maddali
#10025A) FROM 78 TO 140 PARKING
X-A000(071) ISPACES (CMAQ Program) [02-13CM] 271-2107
IGREENLAND TRUCKSTOP ELECTRIFICATION (CMAQ $835,000 $668,000 $835,000 $668,000 2010 2007 A tef&‘r?é e treg\j‘ing‘:vog' es [ 27-0CT-09 NO Ram
14813 Program) [06-08CM] Maddali
X-A000(541) 271-2107
HUDSON TRAFFIC SIGNAL COORDINATION SY STEM $481,699 $120,000 $150,000 $120,000 2007 2007 App(*pg;?ivgﬁ 20&? qor | 27-SEP-07 YES Ram
14814 PHASE Il (CMAQ Program) [06-10CM] construction. Maddali
X-A000(542) 271-2107
LEBANON ISERV ICE IMPROV EMENT FOR BUS ROUTE $595,822 $476,658 $595,822 $476,658 2005 2006 | Funds t 'aF"Tj erred to YES | Christopher
14431 [04-24CM] Morgan
X-A000(371) 271-2468
LONDONDERRY VARIOUS ICONSTRUCT APPROX. 6200’ OF $697,124 $550,720 $688,490 $550,792 2007 2006 | Under Construction. [ 19-MAY-07| YES Ram
13872 MULTIPURPOSE PATH & SIDEWALK: Maddali
BEGINNING @ PILLSBURY & WILSHIRE
X-A000(072) RDS TO MAMMOTH RD & CONTINUE AS AN 2r1-2107
INDEPENDENT MULTI-USE PATH (CMAQ
Program) [02-16CM]
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L ONDONDERRY /WINDH 93 ICOMMUTER BUS SERVICE (MVRTA) FROM $225,000 $90,000 $225,000 $90,000 2003 2002 | Funds t fa“gr' gjfé ftd to NO Christopher
AM, NH - INDHAM & LONDONDERRY TO LOWELL i npl ement ed by Morgan
IANDOV ER/WILMINGTON UUNCTION INDUSTRIAL AREA, ANDOVER & Merrimack Valley RTA.
. MA ILMINGTON [00-31CM| 271-2468
68010
MANCHESTER ICONSTRUCT 600 SPACE PARK'N RIDE $9,400,000 | $7,320,000 | $9,150,000 | $7,320,000 2016 2004 Op}) y IS examning NO Bob
ISTRUCTURE (CMAQ Program) [00-13CM] I'ncl udes $250, 000 of
13512 NON Participating Landry
CM-X-5285(038) dollars. 271-3725
MANCHESTER INCREA SED TRANSIT SERVICE (CMAQ $1,444,872 | $1,155,898 | $1,444,872 | $1,155,898 2008 2000 [ Appr oved Zgrogj ect YES | Christopher
Program) [06-12CM] to be inplenented in
14812 ooy Morgan
X-A000(540) 271-2468
MANCHESTER AREA VARIOUS  (COMPUTERIZED TRAFFIC INFO SYSTEM @ $185,000 $148,000 $185,000 $148,000 2000 2002 [ Project ”nga(ﬁegc tby NO Ram
13127 7 LOCATIONS IN SOUTHERN PLAN. COMM. Conpl ete. Maddal
REGION (5B); CONSTISTS OF COMPUTER
CM-X-000S(349) KIOSKS USED TO PERFORM RIDESHARE 271-2107
MATCHES, HYWY & BUS RELATED INFO
ICOORDINATED WITH NHDOT & NASHUA
REG. PLAN. COMM. [98-21CM]
MILTON VARIOUS  [CONSTRUCTION OF SIDEWALKS TO $358,127 $286,502 $296,950 $237,560 2005 2006 [Construction Conplete. [ 19-MAY-05| YES Ram
13874 ICONNECT: ELEMENTARY SCHOOL WITH Maddali
HIGH SCHOOL & LIBRARY; LEARNING
X-A000(074) ICENTER, CHURCH, & VFW WITH MAJOR 271-2107
RESIDENTIAL AREAS; REMAINING LINKS
TO ADDRESS COMMUTER FLOWS FROM
REMICK & STEEPLE STREETS [02-19CM]
NASHUA FEE TPK ICONSTRUCT 1000 SPACE PARK'N'RIDE $6,615,000 | $5,292,000 | $1,450,000 | $1,160,000 2011 2001 | Minicipal Managed. YES Alex
13117 NEAR B&M RR WITH RAIL PLATFORM; Vogt
FACILITY WILL BE USED FOR CAR POOL,
CM-X-5315(041) ANPOOL, & PASSENGER RAIL MODES 271-2230
(CMAQ Program) [98-13CM]
NASHUA DANIEL WEBSTER [DW HWY IMPROVEMENTS (Broken Out of $1,823,220 | $748,470 $0 $0 2008 pm S s he roadvay —117-MAR-08| YES Ram
13130A HWY Nashua 13130) CMAQ Program (98-12CM) Nashua 13130. Maddali
X-A000(662) 271-2107
NASHUA DANIEL WEBSTER [MPROV EMENTS TO INCLUDE $1,099,412 | $879,530 | $1,125,000 | $900,000 2007 2001 apgyggggga; ng{)reialsee 21-NOV-06|  YES Ram
13130 HIGHWAY IOPTIMIZATION OF SIGNALS (CMAQ 2005 meeting. Maddali
Program) [98-12CM] Equi pnent purchase
CM-X-5315(043) under ay. 271-2107
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NASHUA TRANSIT EXPANSION BUS SERVICE (CMAQ Program) $352,800 $282,240 $360,000 $288,000 2003 2004 Project underway. YES | Christopher
13513 [00-15CM) Morgan
CM-X-5315(056) 271-2468
NASHUA PURCHA SE COMMUTER RAIL EQUIPMENT $15,003,000| $12,002,400 | $12,183,000| $9,746,400 2010 2003 |, Mini g;nggl g";pgggg to YES | Christopher
13514 (CMAQ Program) [00-12CM] 2010. Morgan
CM-X-000S(413) 271-2468
NASHUA PROVIDE 3 Y EARS OPERATING SUPPORT $5,250,000 | $4,200,000 | $5,250,000 | $4,200,000 2011 2005 | Fundi ﬂgzgﬂ ayed to YES | Christopher
13875 FOR LOWELL - NASHUA COMMUTER RAIL Morgan
ISTARTUP (CMAQ Program) [02-22CM]
X-A000(075) 271-2468
NASHUA VARIOUS  [TRAFFIC SIGNALS, EXPAND THE CLOSED $2,300,000 | $1,840,000 | $2,300,000 | $1,840,000 2010 2006 | Design ! gogegl nin 120-0CT-09| YES Ram
14432 LOOP SYSTEM TO INCLUDE THIRTY Maddali
IADDITIONAL INTERSECTIONS (CMAQ
X-A000(372) Program) [04-30CM] 271-2107
NASHUA INCREASED TRANSIT SERVICE (CMAQ $913,000 $730,400 $913,000 $730,400 2008 2008 [, Appr iogg,d Zgrogj ect YES | Christopher
14815 Program) [06-13CM] to be i ng(l)gg.ent ed in Morgan
[X-A000(544) 271-2468
NASHUA TO BOSTON VARIOUS INITIATE COMMUTER BUS SERV ICE FROM $6,718,000 | $3,024,000 | $6,618,000 | $2,944,000 2006 2006 Togg' 9f3l§ﬁfjisn' r;glr léde NO Christopher
INTERCITY BUS EXIT 8 / EXIT 6 IN NASHUA TO BOSTON revenue. Funds Morgan
SERVICE ISOUTH STATION AND LOGAN AIRPORT. t rpa”.sf erred dt o FTA.
14594 PURCHA SE OF 4 COMMUTER COACHES roj ect underway. 271-2468
X-A000(454) IAND CAPITAL IMPROVEMENTS [06-28CM]
NEW HAMPTON NH 104 EXIT 23 PARK'N'RIDE EXPANSION (CMAQ $118,000 $94,400 $117,500 $94,000 2009 2006 | _ Force Account.. ng NO Ram
13876 Program) [02-24CM] del ayed to 2008. Maddali
X-A000(076) 271-2107
NEWMA RKET - NH 108 ICONSTRUCT 4' BIKE SHOULDERS FROM $809,292 $647,434 $809,292 $647,434 2009 2006 | Proj ecrte“ misto be [ 15-.seP09 | YES Ram
NEWFIELDS [THE SOUTHERLY LIMIT OF PROJECT 13107 v Maddali
13878 IN NEWMARKET TO THE NORTHERLY LIMIT
271-2107
X-A000(078) OF PROJECT P4386 IN NEWFIELDS (CMAQ
Program) [02-25CM]
PLAISTOW, NH to ICONSTRUCT RAIL PLATFORM & PROV IDE $976,000 $780,800 $975,800 $780,640 2019 2004 Coﬁls({?’uoc({? Ofnorof NO Christopher
HAVERHILL, MA THREE Y EARS OF OPERATING SUBSIDY blatform $866,000 for Morgan
13515 FOR PASSENGER RAIL (CMAQ Program) 3 years of operating
subsidy. Project 271-2468
CM-X-000S(414) [00-20CM) del ayed to 2010,
PORTSMOUTH WOODBURY AVE/ [SIGNAL COORDINATION ALONG $100,046 $80,037 $100,000 $80,000 2009 2003 Scopg revision 04-NOV-08|  YES Ram
MARKET STREET  \WOODBURY AVE FROM -95 requested by the Qty. .
13516 Maddali
INTERCHANGE TO GOSLING ROAD (CMAQ
ICM-X-5379(026) Program) [00-21CM] 271-2107
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PORTSMOUTH MARKET STREET  [BIKE / PED PATH, BETWEEN MICHAEL $297,196 $237,756 $238,750 $191,000 2008 2006 | Under construction. [ 08-NOV-07| YES Ram
EXTENSION
14428 ISUCCI DRIVE AND THE NH PORT Maddal
IAUTHORITY (CMAQ Program) [04-16CM]
X-A000(368) 271-2107
PORTSMOUTH PUBLIC OUTREACH CAMPAIGN FOR TMA $100,000 $80,000 $100,000 $80,000 2006 2006 Project underway. YES Ram
14429 IAND ALTERNATIVE TRAVELS DURING THE Maddal
ICONSTRUCTION OF LITTLE BAY BRIDGES
X-A000(369) [04-17CM] 271-2107
ROCHESTER- SPAULDING TPK  ['EXPRESS" BUS SERV ICE FOR GENERAL $800,299 $640,239 $800,299 $640,239 2006 2006 Egglr gﬂ]a; s dt o. ?ﬁ YES | Christopher
SOMERSWORTH- PUBLIC BETWEEN ROCHESTER & Dover, Exit 9 Morgan
DOV ER-NEWINGTON- PORTSMOUTH TO HAVE TIMELY Eﬁ;(‘;snt fﬂaggf ‘(3 }fggq 5
PORTSMOUTH ICONNECTIONS WITH INTER-CITY & LOCAL CFTA. Project 271-2468
13880 TRANSPORTATION SERVICES [02-29CM] adm ni stered by Coast.
X-A000(080)
SALEM PELHAMROAD  [SIGNAL COORDINATION FROM NORTH $88,000 $66,000 $82,031 $65,625 2008 2003 Def'e gﬂegpggf ggly-ay iTgm 09-JUL-08 YES James
13518 POLICY ROAD WEST TO STILES ROAD construction funds to Marshall
(CMAQ Program) [00-24CM] 2008.
CM-X-5399(015) 271-6472
SALEM TRANSIT SERVICE FOR EMPLOY EES IN $918,750 $735,000 $918,750 $735,000 2008 2004 [ Fg oject to bz%oa NO Christopher
14430A THE REGION CONNECTING SALEM TO Morgan
IOTHER COMMUNITIES WITH THE GOAL OF
X-A000(431) FIXED ROUTE TRANSIT (CMAQ Program) 271-2468
[Part of 04-20CM]
SALEM DESIGN OF BICY CLE/PEDESTRIAN $131,250 $105,000 $131,250 $105,000 2006 2004 Design undervay. YES Ram
144308 ISY STEM CONNECTING MAJOR Maddali
EMPLOY MENT, RETAIL, AND RESIDENTIAL
X-A000(447) ICONCENTRATIONS IN THE SALEM AREA 271-2107
[Part of 04-20CM|
SALEM ESTABLISHMENT OF A TRANSPORTATION $100,000 $80,000 $100,000 $80,000 2007 2006 | Fg oject to bz%m YES Ram
14430 MANAGEMENT ASSOCIATION (TMA) (CMAQ Maddal
Program) [Part of 04-20CM]
X-A000(370) 271-2107
SALEM TO 93 PARK & RIDE @ EXIT 2 (Salem) (CMAQ $6,941,414 | $5,800,889 | $2,500,000 | $2,000,000 2007 2005 | Under Construction. [ 23-JAN-07 NO Pete
MANCHESTER Program) [Part of 04-33CM] Stamnas
10418G
271-3909
IA000(325)
SALEM TO 193 PARK & RIDE @ EXIT 3 (Windham) (CMAQ $8,330,000 | $6,664,000 | $3,900,000 | $3,120,000 2012 F;ﬁvgf*rﬁﬁvy5(}0un%ignhg NO Pete
MANCHESTER Program) [Part of 04-33CM] included in addition Stamnas
10418H to CVAQ funds.
271-3909
X - A000(712)
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SALEM TO 193 PARK & RIDE @ EXIT 5 (Londonderry) [Part $5,763,047 | $4,190,437 | $2,500,000 | $2,000,000 2006 2005 §4dn5dn; 'innchaJ e kiend 29-AUG-06 NO Pete
MANCHESTER of 04-33CM] [Section 1702 - Designated addi tion to CMAQ Stamnas
10418I Project; Demo Id NHO046] [Sister Demo Id funding.  Under
NH064] construction. 271-3909
IA000(210)
SALEM TO 193 IMPLEMENT EXPANDED BUS SERVICE & $10,040,000| $8,032,000 | $10,040,000| $8,032,000 2005 2006 | Funds transferred to NO Christopher
MANCHESTER NEW COMMUTER INCENTIVE PROGRAM. Morgan
10418L PURCHASE 14 COMMUTER COACHES &
271-2468
X-A000(271) PROVIDE 3 YEARS OF OPERATING
ISUPPORT (CMAQ Program) [04-04CM]
SALEM TO 193 ICONSTRUCT BUS TERMINAL BUILDING AT $1,425,000 | $1,140,000 | $500,000 $400,000 2005 2005 [Construction conplete. | 12-JUL-05 NO Pete
MANCHESTER EXIT 4 PARK'N'RIDE [Londonderry] [Part of Stamnas
10418M 04-33CM]
271-3909
X-A000(263)
SALEM TO 193 EXIT 5 BUS MAINTENANCE FACILITY & $7,047,055 | $6,086,939 | $1,000,000 | $800,000 2007 2005 | Under construction. 26-JUN-07 NO Pete
MANCHESTER TERMINAL (Londonderry) (CMAQ Program) Stamnas
10418N [Part of 04-33CM]
271-3909
X-A000(264)
SALEM TO 1-93 IMPLEMENTATION OF INCIDENT $4,928,083 | $4,176,275 | $2,700,000 | $2,160,000 2009 2007 CM;Q 3‘\5&9[106&221%3 i's | 07-0CT-08 NO Pete
MANCHESTER TO MANAGEMENT AND ITS TECHNOLOGIES project. Includes Stamnas
ICONCORD FOR OVERALL CORRIDOR, TO IMPROVE $2, 339, 843 of ot her
funds in addition to 271-3909
104182 EFFICIENCY BEFORE, DURING & AFTER |- CMAQ f undi ng.
1A000(021) 93 CONSTRUCTION, INCLUDES CMAQ APP
[06-22CM] (CMAQ Program)
SEABROOK TO BLUE STAR TPK (- TS DEPLOY MENT; ITS INITATVE $4,350,000 | $3,480,000 | $4,050,000 | $3,240,000 2010 2006 06-OCT-09 NO  [Subramanial
PORTSMOUTH 95) IALLOWING FOR DEPLOY MENT OF ITS Sharma
11151E TECHNOLOGIES AND ITS FIELD DEVICES
271-2291
1A000(250) FOR TRANSPORTATION SY STEM
MANAGEMENT & OPERATIONS (CMAQ
Program) [04-31CM]
SEACOAST ISEACOAST COMMUTER OPTIONS - $300,000 $240,000 $300,000 $240,000 2008 2008 Appl i/*gg{ i0;§|d ZSrogj ect NO Ram
14818 PROGRAM EXPANSION / ACCELERATED to begin in 2008. Maddali
IMPLEMENTATION (CMAQ Program) [06-
X-A000(546) 25CM)] 271-2107
STATEWIDE VARIOUS DEVELOP & IMPLEMENT MARKETING $261,000 $208,800 $143,000 $114,400 1995 1905 | ?n()c% am l?nu?%rs“?yd be NO Christopher
12229 ICAMPAIGN FOR CAR/V ANPOOL USE [94- utilized for future Morgan
03CM] mar ket i ng.
CM-X-000S(012) 271-2468
STATEWIDE GOV'S ENERGY |CONSTRUCTION OF FUEL STATIONS FOR $881,356 $705,085 $743,000 $594,400 2000 1996 Aggpgilgg lz/ni/r gase 04-APR-00 NO Ram
2033 OFFICE IALTERNATE FUEL VEHICLES [94-06CM] Vehi cl e purchase & Maddali
facility co:(j’s(jtructi oln
FY 2002. itiona _
CM-X-0005(010) CNG Vehi cl e Purchase 271-2107
FY 2003
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edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
STATEWIDE ADMINISTRATION |[ANNUAL TRAINING PROGRAM (Annual $2,200,000 | $1,760,000 $0 $0 2002 egftﬂbq'insghelg ogram NO Fran
12563* Project) SAFETEA- LU. Buczynski
271-6807
STATEWIDE VARIOUS ANPOOL INCENTIVE PROGRAM - $118,000 $94,400 $118,000 $94,400 2000 1999 Pr o iggpfag be NO Christopher
12656 PROVIDE A DECLINING SUBSIDY TO NEW Morgan
ANPOOL PARTICIPANTS TO COVER
CM-X-000S(018) EHICLES COSTS TO BE MORE 271-2468
ATTRACTIVE TO COMMUTERS [96-01CM]
STATEWIDE VARIOUS ICOMPLIANCE ASSISTANCE / EDUCATION & $66,250 $52,250 $20,000 $12,000 2002 2006 Project Underway. NO Ram
13882 NHDES OUTREACH PROGRAM FOR Maddali
PROPER OPERATION & MAINTENANCE OF
X-A000(082) HEAVY DUTY DIESEL ON-ROAD VEHICLES, 271-2107
INCLUDING SCHOOL BUSES - J1667 "SNAP
IDLE" TEST WILL BE PERFORMED [02-
32CM]|
STATEWIDE VARIOUS FREE FARES ON "AIR QUALITY ACTION $252,982 $202,385 $252,982 $202,385 2002 2002 | Money Tr aF"TS/l erred to NO Ken
13883 DAYS"; REIMBURSEMENT OF LOST FARE Hazeltine
BOX REVENUE; ADVERTISEMENT OF
X-A000(083) 'RIDE FREE' PROGRAM & HEALTH XRXXXKX
BENEFITS OF PROGRAM [02-33CM|]
STATEWIDE ICREATION OF A TRANSPORTATION $6,253,341 | $5,002,673 | $6,440,000 | $5,152,000 2006 2006 07-FEB-06 NO Bil
14265 MANAGEMENT CENTER (WITH Lambert
EMERGENCY OPERATIONS CENTER,
A000(265) EMERGENCY COMMUNICATION CENTER, & 271-3725
ISTATE POLICE DISPATCH) [04-34CM]
STATEWIDE MISCELLANEOUS |[EXPANSION OF THE ALTERNATIVE FUEL $3,769,500 | $1,357,020 | $3,769,500 | $1,370,500 2008 2006 Project Underway. YES Ram
14354 EHICLE PROJECT (AFVP) TO PROVIDE Maddali
INCREMENTAL COSTS OF AFVS AND 80%
X-A000(324) INFRASTRUCTURE COSTS (CMAQ Program) 271-2107
[04-05CM]
STATEWIDE TRAFFIC SIGNAL OPTIMIZATION - NON- $300,000 $240,000 $300,000 $240,000 2008 2007 Applﬁpcgft?\g%f{ 2%%65 i gn NO  |Subramania
14816 IATTAINMENT TOWNS ONLY (CMAQ to begin in 2008. Sharma
Program) [06-27CM]
X-A000(544) 271-2291
$141,178,026 $107,538,792 $103,330,491 $78,156,393

ACTIVE PROJECTS Totals
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CONGESTION MITIGATION AND AIR QUALITY

July 2, 2008
STATUS REPORT
ROUND 1-8 PROJECTS
COMPLETED / FINALIZED PROJECTS
Final Cost Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Cost Programmed Actual Ad |Municipal| Lead
FS(;ateil## 1st FY Status / Comments Date | Managed| Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
ATKINSON NH 121 ICONSTRUCT PARK'N'RIDE - 64 SPACES $154,900 $123,920 1995 1996 NO Nancy
12256 [94-36CM]| Mayville
CM-000S(015) 271-2107
BEDFORD BEDFORD TOLL  [PROCESS HOV THROUGH DESIGNATED $208,967 $167,174 $242,654 $194,123 1995 1995 NO Victoria
12239 IAUTOMATIC LANE [94-14CM] Chase
CM-5037(004) 271-3222
COAST TRANSIT REPLACE TRANSIT VEHICLES WITH MIXED S e R $2,391,466 | $1,913,173 1999 1999 Purchased S buses NO Christopher
12660 FLEET [96-15CM] Morgan
CM-X-000S(017) 271-2468
COAST TRANSIT PROV IDE EXPANDED & MARKETING $149,000 $119,200 $149,440 $119,552 2000 1998 NO Christopher
12679 IOPPORTUNITIES PROMOTING PUBLIC Morgan
TRANS. & SOV TRAVEL ALTERNATVES
CM-X-000S(028) THROUGH GRADE SCHOOL & RADIO 271-2468
EDUCATION & PUBLISHING A REGIONAL
TRANS. GUDE [56-160M ]
COAST COAST PURCHASE & INSTALL 30 ADV. COMM. $150,000 $120,000 2002 2002 | Proj e(;tpp‘IMi tcgf]ft awn by NO Christopher
ISY STEMS FOR VEHICLES IN STRAFF. & '
13123 Morgan
ROCK. CO. REGIONAL FLEET; WILL ALLOW
CM-X-000S(348) TO INTEGRATE IN COAST DISPATCH CTR; 271-2468
INCLUDES MOBILE DATA TERMINAL,
MULTI-CHNL RADIO, GPS LOCATOR,
ELECTRONIC SWIPE CARD READER [98-
03CM]
COAST & ATA PROMOTE RIDESHARING & $134,500 $107,600 1998 1998 | Proj gf)tp | ?rc gﬂged by NO Nancy
12661 RIDEMATCHING TO REDUCE VMT's IN S.E. Mayville
REGION THROUGH DIRECT MAIL,
CM-X-000S(024) TARGETED BROCHURES & GEOMAPPING & 271-2107
INFORMATION CENTER [96-17CM]
ICONCORD TRANSIT PURCHA SE BUS TO EXPAND COMMUTER $341,000 $272,800 $226,000 $180,800 2000 1994 [ ranspf'gg e e NO Christopher
BUS SERVICE IN CONCORD AREA Bus delivered 3/96.
100218 Servi ce Expansi on Morgan
i npl ement ed FY 2000.
CM-X-5099(020) rTF];Jr oj ect Conplete. 271-2468
ICONCORD 193 ICONSTRUCT PARK'N'RIDE FACILITY $1)739/0560 S 113912250 IR XN $760,000 1996 1995 20-FEB-96 NO Wayne
hoo21D BETWEEN STICKNEY AVENUE & I-93 SB Husband
[94-19CM]
CM-X-5099(022) XXX-XXXX
ICONCORD NORTH STATE  [UPGRADE & COORDINATE SIGNALS FROM $616,741 $463,498 $383,240 $306,592 1997 1997 29-APR-97 NO Ted
12242 STREET PLEASANT ST TO CENTRE STREET & Kitsis
TURNING LANES [94-17CM]
CM-X-5099(023) 271-3725
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CONGESTION MITIGATION AND AIR QUALITY

July 2, 2008
STATUS REPORT

ROUND 1-8 PROJECTS

COMPLETED / FINALIZED PROJECTS

Final Cost Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Cost Programmed Actual Ad |Municipal| Lead
FS(;ateil## 1st FY Status / Comments Date | Managed| Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
ICONCORD PURCHA SE 3 BUSES AND SHUTTLE $0 $0 2000 2000 [Bus pur cbr;,asoetV; thdrawn NO Victoria
2669A ISERVICE [96-31CM] Chase
CM-X-5099(031) 271-3222
ICONCORD SOUTHFRUIT  [EXPAND MEMORIAL FIELD PARKING LOT $770,500 $616,400 2014 2000 | Ong'g\tA idset erm iﬂgidbl . YES Ram
12669 STREET BY 120 SPACES, RECONSTRUCT SOUTH for CMAQ funds. Maddali
FRUIT STREET AND REALIGN DRVES
CM-X-5099(032) (CMAQ Program) [96-31CM] 271-2107
DERRY VARIOUS ICONSTRUCT & MAINTAIN SY STEM OF $203,188 $162,550 $215,000 $172,000 1996 1995 16-APR-96 NO Nancy
hooz2e MULTIUSE PATHWAY S CONNECTING Mayvile
BUSINESSES, RESIDENTIAL, ETC. (CMAQ
CM-X-5119(004) Project) 271-2107
DERRY PATHWAY  TO PROVIDE FOR 2 E-W PATHWAY SHbkeRbel N GARA $1,150,000 | $920,000 2001 1999 00:1?1‘ ruction rogrcﬂtﬂset e [ 12-JAN-01|  YES Nancy
12659 ICORRIDORS & COMBINE WITH 2 N-S Contract #1 done in Mayville
PATHWAY CORRIDORS [96-08CM] 1999.
ICM-X-5119(005) 271-2107
DERRY BIKE PATH TO CONNECT CHESTER AND $500,000 $400,000 2005 2004 YES Ram
h3507 HAMPSTEAD TO DOWNTOWN LOOP (CMAQ Vaddali
Program) [00-02CM]
CM-X-5119(008) 271-2107
DOVER RAIL TERMINAL  [CONSTRUCT RAIL PLATFORM & RE- $1,141,142  $912,914 $419,000 $335,200 2001 1994 Oongrtgjugt' o o?m ete. | 20-FeB-01 NO Nancy
hoo23D FURBISH EXISTING INFRASTRUCTURE process. Mayvill
FOR INTERMODAL RAIL TERMINAL [94-
ICM-X-5125(006) 12CM] 271-2107
DOVER PARK'NRIDE  |[CONSTRUCT 94 SPACE PAVED PARKING $40,300 $32,240 1995 1997 P; giq 5?5 . d[)?prg;gyat NO Keith
12235 IAREA WITH EXIT NEXT TO EXISTING ' Cota
PARKING LOT @ DOVER ARENA [94-10CM]
ISTP-TE-X-000S(153) 271-1615
DOVER NH 155 EXPANSION OF EXISTING C&J TRAILWAYS $116,000 $92,800 2000 1999 Pf;g ;fitc ;gtopsgegg by NO Keith
ho662 PARKING LOT FOR A 394 SPACE : Cota
PARK'N'RIDE / BUS STATION [96-20CM]
CM-X-5125(011) 271-1615
DOVER NH 108 INTERSECTION IMPROV EMENT @ BACK $325,387 $260,310 $127,000 $101,600 2003 2000 |, g’jf o ect Ooggp'oeg .4 | 03FEBO3| YES Ram
ho6ss RIVER; SIGNALIZE & COORDINATE WITH Maddal
IADJACENT SIGNAL @ MILL STREET TO
CM-X-5125(015) REDUCE SEVERE CONGESTION 271-2107
IOCCURING DURING PEAK HOURS [96-
10CM]
DOVER ARENA ICONSTRUCT PARK'N'RIDE, APPROX. 90 $210,821 $156,228 $206,000 $164,800 2001 2001 08-NOV-00|  YES Michael
h3199 ISPACES WITH IMPROV ED ACCESS / Pilsbury
EGRESS; WILL SERVE: PARK'N'RIDE,
CM-X-5125(020) SHARED RIDE, DOVER SHUTTLE, COAST 271-2693
PULSE, & BIKE TRANSFER [98-15CM]
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CONGESTION MITIGATION AND AIR QUALITY

July 2, 2008
STATUS REPORT
ROUND 1-8 PROJECTS
COMPLETED / FINALIZED PROJECTS
Final Cost Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Cost Programmed Actual Ad |Municipal| Lead
FS(;ateil## 1st FY Status / Comments Date | Managed| Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
DOVER CENTRAL AVE  [SIGNAL COORDINATION ALONG CENTRAL $387,193 $460,000 $368,000 2003 2003 ngg} ;gtct ' g"bgogplogteg- 23-SEP-03 YES Ram
3508 AVE (10 INTERSECTIONS) [00-04CM] Maddali
CM-X-5125(021) 271-2107
DOVER - PORTSMOUTH TRANSIT IACQUISITION OF THREE 55 PASSENGER SRRSOV $1,273,809 | $1,019,047 2001 2002 NO Christopher
3124 MOTOR COACHES TO EXPAND COMMUTER Morgan
BUS SERVICE TO & FROM BOSTON (C&J
CM-X-5125(018) TRAILWAY S) [98-08CM] 271-2468
DOVER - ROLLINSFORD | BROADWAY & OAKSIGNALIZATION, CHANNELIZATION & $100,000 $80,000 1995 1997 Pfrf’é ;lfés tcar?fce('jetdy at NO Keith
STREET ISAFETY SIGNAGE [94-11CM] Project constructed as
12236 anlot her Federal Aid Cota
Project i FY 2001
CM-5125(008) 0(1 PePas 01). 271-1615
DOVER - ROLLINSFORD [PORTLAND AVENUE|SIGNALIZATION, CHANNELIZATION & $322,685 $258,148 $80,000 $64,000 1996 1996 17-SEP-96 NO Keith
AK STREET
12237 &O0AKS ISAFETY SIGNAGE [94-12CM] Cota
STP-TE-X-000S(153) 271-1615
DURHAM ICONVERSION OF GAS/DIESEL VEHICLES $269,000 $215,200 1999 1999 AF"prgliecce;mdr opped by NO Ted
12687 TO "CNG" FOR TOWN, UNH, & STATEAS shown in Appr oved Kitsis
REQUIRED [96-18CM] Project Cost reflect
CM-X-5133(007) approved decr ease. 271-3725
DURHAM TRANSIT PURCHASE SIX (6) 15 PERSON VANS [00- $381,322 $272,458 $248,000 $174,000 2003 2004 YES Michael
13510 06CM] Pillsbury
CM-X-5133(010) 271-2693
DURHAM PURCHA SE THREE 14 PASSENGER $450,000 $360,000 2007 2006 PrrOé qeuc;std r (;prp% at YES Ram
13869 TRANSIT VEHICLE FOR EXPANSION OF Maddali
UNH WILDCAT SHUTTLE SY STEM BEY OND
X-A000(069) CORE CAMPUS AREAS (CMAQ Program) [02- 271-2107
09CM]
EPPING NH 101& NH 125 |SE QUADRANT, EXIT 6, CONSTRUCT CHROERAGOERISHIGERAGOEN  $1,500,000 | $1,200,000 1995 1995 18-JAN-95 NO Ted
1574 CARPOOL PARK'NIRIDE - 246 SPACES Kitsis
(CMAQ Project)
CM-T-X-000S(002) 271-3725
EPPING - KINGSTON - VARIOUS PURCHA SE REPLACEMENT EQUIPMENT TO $726,303 $581,042 $879,000 $703,200 1996 1996 NO Christopher
PLAISTOW ICONTINUE OPERATION OF THE "TO Morgan
12258 BOSTON COMUTER SERVICE" [94-38CM]
271-2468
CM-000S(016)
EPPING - PLAISTOW NH 125 CORRIDOR [PROV IDE OPERATING SUBSIDY FOR NEW $308,040 $246,432 $308,040 $246,432 1994 1994 NO Christopher
1977 ICOMMUTER SERVICE ALONG THE NH 125 Morgan
ICORRIDOR WITH SERVICE TO BOSTON
CM-X-000S(007) 271-2468
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CONGESTION MITIGATION AND AIR QUALITY
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STATUS REPORT
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COMPLETED / FINALIZED PROJECTS
Final Cost Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Cost Programmed Actual Ad |Municipal| Lead
FséateT# 1st FY Status / Comments Date Managed | Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
EXETER LINCOLN STREET [CONSTRUCT RAIL PASSENGER STATION $1,350,646 | $1,080,517  IEERL $283,360 2001 1995 Oongrtgjugctt' on Qomprete. | 27-MAR-0L|  NO Nancy
h0025A ITH HANDICAPPED ACCESS, PAVED process. Mayville
PARKING FOR 78 CARS, LIGHTING [93-
CM-X-5153(001) 13cM] 271-2107
GOFFSTOWN MASTROAD  [IMPROVE INTERSECTIONS ALONG MAST $352,960 $282,368 $250,000 $200,000 1997 1996 25-MAR-97| NO Wayne
12238 ROAD @ ROCKLAND ROAD & COLLEGE Husband
ROAD ADD CENTER TURN LANES [94-
CM-X-5175(004) 13cM] XXX-XXXX
GORHAM RAIL BRIDGE CLEARANCE PROJECT [96- $161,626 $129,301 $185,000 $148,000 1998 1998 NO Nancy
12618 04CM] Mayville
CM-X-000S(021) 271-2107
HAMPSTEAD NH111/NH121 [CONSTRUCT NEW 100 SPACE P-N-R $601,816 $481,453 $685,000 $548,000 1999 1999 21-SEP-99 NO Alex
12665 FACILITY WITH SHELTER. FACILITY TO Vogt
INCLUDE LIGHTING, TELEPHONE
CM-X-000S(027) ISERVICE, & BICY CLE STORAGE LOCKERS 21-2230
[96-25CM] |
HILLSBOROUGH NH9 ICONSTRUCT BYPASS (WEST $18,919,166| $138,614,083 XN $208,000 2000 2001 22-FEB-00 NO Bil
10440D INTERCHANGE), BIBLE HILL ROAD OVER Cass
ESTERN CONNECTOR AND US 202
HP-CM-STP-NHS-T-X- WESTERN CONNECTOR INTERSECTION 2r1-6152
0121(047) JAND WETLAND MITIGATION SITES 8 AND
18A AND CONSTRUCTION OF PARK AND
RIDE FACILITY [98-18CM] [Section 1602 -
Designated Project; Demo Id NH021]
HOOKSETT US3/NH28 |RECONSTRUCTION @ NH 28 BY PASS AND SUGRENCTEIOT 185000 | $148000 | 2004 | 2001 [Project combined With T isauno4 | NO Fam
2537 ICOORDINATION OF SIGNALS [Partly 98- I ncl udes $6, 243, 702 in Maddali
20CM] addition to CMAQ
CM-STP-HAZ-T-X- funding. 271-2107
000S(222)
HOOKSETT Us 3 INSTALL CLOSED LOOP COORDINATED $185,000 $148,000 2001 2001 |Project Corgfg7n6d with NO Victoria
h3115 SIGNAL SYSTEM FROM MARTINS FERRY Chase
NORTHERLY 1.5 MILES TO GRANITE
CM-X-5225(001) HILL/MEMORIAL SCHOOL INTERSECTION 271-3222
[98-20CM]
HUDSON VARIOUS  |UPGRADING OF SIGNAL SYSTEMS AT 8 $124,190 $99,352 $61,200 $48,960 1995 1994 26-SEP-95 NO Nancy
10031A LOCATIONS - THIS WILL RESULT IN A Mayville
ICLOSED LOOP SIGNAL SY STEM (CMAQ
CM-X-5229(012) Project) 271-2107
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Final Cost Approved Project Fiscal Year
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edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
LONDONDERRY ESTABLISH TRANSPORTATION $150,000 $120,000 $100,000 $80,000 1995 1998 NO Robert
ho9a1 MANAGEMENT ASSOCIATION FOR Barry
MANCHESTER AIRPORT AREA, DEVELOP
CM-X-5269(002) REGULATIONS -TRAFFIC REDUCTION [94- XXX-XXXX
16CM]; ONE Y EAR EXTENSION OF
EXISTING "TMA" CONTRACT [98-24CM]
LONDONDERRY NH 102 INSTALLATION OF COORDINATED TRAFFIC $264,564 $250,000 $200,000 2002 2001 23-APR-02 NO Alex
h3116 SIGNAL SY STEM FROM I-93, EXIT 4 Vogt
WESTERLY TO NH 128 [98-19CM]
CM-X-5269(003) 271-2230
MANCHESTER SOUTHWILLOW |[CONNECT TO NHDOT's TRAFFIC CONTROL $198,840 $159,072 $190,000 $152,000 1995 1994 11-JUL-95 NO Nancy
10038A STREET SY STEM AND EXTEND TO 4 MORE Mayville
INTERSECTIONS (CMAQ Project)
CM-X-5285(027) 271-2107
MANCHESTER TRANSIT REPLACE (1) 1974 BUS DUE TO $703,500 $562,800 $675,000 $540,000 1995 1997 NO Christopher
h9240 UNAVAILABLE REPLACEMENT PARTS FOR Morgan
REPAIRS [94-15CM]; REVISED SCOPE FOR
CM-X-5285(033) FY98, 3-DEMAND-RESPONSE UNITS 271-2468
MANCHESTER RAILTRAIL  DEVELOP A 3.3 MILE MULTI-USE BIKE/PED $905,000 $724,000 $905,000 $724,000 2005 2006 Cﬂnst'gruocjté on ConpTete. T16-AUG-05|  YES Ram
13673 TRAIL SERVING AS A NORTH-SOUTH closed. - Conpel eted 9- Maddali
ICONNECTOR BETWEEN MANCHESTER 30-06.
X-A000(073) IAIRPORT @ PERIMETER ROAD & 271-2107
DOWNTOWN MANCHESTER @ GRANITE
STREET (02 150 I
MANCHESTER TO TRANSIT PASSENGER SHUTTLE SERVICE EVERY 2 $0 $0 $49,796 $39,837 1996 1996 | Proj f;f)tp | ?rc gﬂged by NO Christopher
SEACOAST HOURS FROM MANCHESTER TO/FROM ' Morgan
12249 SEACOAST [94-27CM|
271-2468
CM-5285(034)
MERRIMA CK us3 PARK'N'RIDE, 250 SPACES - INTERMODAL $4,036 $1,650,000 | $1,320,000 2015 1997 | Del ayef; nt 'n'g 2014, NO Nancy
2959 FACILITY NEAR RR FACILITY, FEE Tpk, Gircunferential Mayvile
IAND US 3 (CMAQ Program) [94-40CM] PH' ghway anrg.(;r
CM-X-5297(001) assenger Rail. 271-2107
NASHUA TAYLORFALLS [MPLEMENTATION OF TRAFFIC $116,500 $93,200 1994 1994 |Thi s project cancel ed NO Nancy
BRDGE  CIRCULATION IMPROVEMENTS by the city of Nashua.
10040B Mayville
IASSOCIATED WITH TAYLOR FALLS BRIDGE
CM-X-5315(024) (CMAQ Project) 271-2107
NASHUA ICONSTRUCT INTERMODAL TRANSIT $275,000 $220,000 $275,000 $220,000 1994 1994 NO Christopher
10040C FACILITY INCORPORATING SEVERAL Morgan
ISERVICES INTO EXISTING PARK GARAGE
CM-X-5315(025) (Parent = Nashua 10040A) 271-2468
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NASHUA FEE TPK ICONSTRUCT PARK 'N' RIDE IN AREA OF VISR Py $1,700,000 | $1,360,000 1997 1994 06-MAY-97|  NO Nancy
10040D EXIT 8 (Parent = Nashua 10040A) Mayville
CM-X-T-5315(026) 271-2107
NASHUA NH 111 ICONSTRUCT EXPANSION OF EXISTING $43,511 $34,764 $247,500 $198,000 1994 1994 [Fr oy ect dr OrPquefeS’}P'(;f' NO Nancy
10040E PARK 'N' RIDE TO 250 SPACES NEAR FE the Gty Mayville
EVERETT TURNPIKE - EXIT 5 ( Was 11733 )
CM-T-X-5315(027) (Parent = Nashua 10040A) 271-2107
NASHUA MAINSTREET  |PROV IDE FREE SHUTTLE SERV ICE WITHIN $185,000 $148,000 $185,000 $148,000 1995 1996 NO Christopher
h9246 ICENTRAL BUSINESS DISTRICT OF CITY Morgan
FOR TWO YEARS [94-23CM|
CM-5315(029) 271-2468
NASHUA VARIOUS IMPLEMENT SHORT TERM $50,000 $40,000 1995 1995 ca:g:alsegr (b)if etcg]e\/\gist y NO Nancy
ho0a7 RECOMMENDATIONS OF "NDCS" TO of Nashua. Mayvile
REDUCE CONGESTION IN THE NASHUA
CM-5315(031) CBD, TRAFFIC CIRCULATION 271-2107
IMPROV EMENT [94-24CM]
NASHUA VARIOUS  MPROVEMENTS TO SIDEWALK SYSTEM $521,532 $417,226 $500,000 $400,000 1997 1997 16-SEP-97 NO Nancy
h2248 FOR NASHUA SCHOOL DIST [94-25CM] Mayvile
CM-X-5315(032) 271-2107
NASHUA MAINSTREET  |REPLACE EXISTING SIGNAL CONTROLLER $518,599 $414,879 $457,560 $366,048 2000 1999 17-MAR00| YES Donald
ho667 HARDWA RE WITH COMPATIBLE STATE OF Lyford
THE ART EQUIPMENT FROM ALLDS STREET
CM-X-5315(033) TO LIBRARY HILL (10 INTERSECTIONS) [96- 271-2165
27CM]
NASHUA HOLLIS STREET |REPLACE EXISTING SIGNAL CONTROLLER $353,155 $282,524 $337,340 $269,872 2000 2000 17-MAR00| YES Donald
12668 HARDWARE WITH COMPATIBLE STATE OF Lyford
THE ART EQUIPMENT AT 7
CM-X-5325(034) INTERSECTIONS, FROM MERRIMA CK 271-2165
RIVER WEST TO FEE Tpk [96-28CM]
NASHUA NH111A (MAIN |@ INTERSECTION OF NORTHEAST BLVD. $90,000 $72,000 2000 2000 | Proj iff | ?rc gﬂged by 04-JAN-00 NO Ted
ho6es DUNSTABLERD) |ANALY SIS OF EXISTING & FORCASTED P : Kitsis
TRAFFIC CONGESTION &
CM-X-5315(038) IMPLEMENTA TION OF QUALIFING 271-3725
TRANSPORTATION SY STEM MANAGEMENT
(TSM) MEASURES [96-30CM]
NASHUA TRANSIT SYSTEM [CONSTRUCT "CNG" FUELING FACILITY $1,050,250 | $840,200 2000 2000 | P % ect d[)gpge?yat NO Christopher
ho6a9 FOR CITY TRANSIT SYSTEM TO INCLUDE Morgan
BUS STORAGE, REPAIR, SERVICING,
CM-X-5315(037) PARTS, OPERATING STORAGE & SPACE 271-2468
[96-29CM]

Page 14 of 21




CONGESTION MITIGATION AND AIR QUALITY

July 2, 2008
STATUS REPORT
ROUND 1-8 PROJECTS
COMPLETED / FINALIZED PROJECTS
Final Cost Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Cost Programmed Actual Ad |Municipal| Lead
FS(;ateil## 1st FY Status / Comments Date | Managed| Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
NASHUA TRANSIT PURCHA SE OF DIESEL FUELED BUSES CHRCOOONONSSEOO0N  $1,800,000 | $1,440,000 2000 2001 NO Christopher
13125 [98-11CM| Morgan
CM-X-5315(042) 271-2468
NASHUA - AMHERST NH 101A OPTIMIZE SIGNALS FROM FE EVERETT $115,225 $100,000 $80,000 1995 1994 NO Nancy
L0040F TURNPIKE TO NH 122, INSTALL NEW Mayvill
ICONTROLLER TO IMPROVE FLOW [1994
CM-X-5315(028) PROJECT] (Parent = Nashua 10040A) 271-2107
NASHUA - AMHERST - NH 101A INSTALL COORDINATED TRAFFIC SIGNALS $899,909 SyALRePrAS $1,000,000 | $800,000 1996 1996 Cg;glr gg: ;g”iplseit ﬁdi:Y 17-SEP-96 NO Keith
MILFORD FROM FEE Tpk TO SHAW'S IN MILFORD 8. Cota
12244 CONTRACT #1 [94-21CM]
271-1615
CM-X-5315(030)
NASHUA - AMHERST - NH 101A ICONSTRUCTION OF ROADWAY $2,576,588  $1,987,044 $0 $0 1998 1998 Comsr actCOﬁtlr Iai t' QzFY 08-SEP-98 NO Keith
MILFORD IDENINGS IN CONJUNCTION WITH conpl ete 10/ 99. Cota
12244 CONTRACT #2 ISIGNAL COORDINATION
271-1615
CM-X-5315(030)
NEWINGTON WOODBURY AVE [NSTALL TRAFFIC SIGNAL COORDINATION $24,622 $19,698 $50,000 $40,000 1995 1995 25-JUL-95 NO Wayne
12955 ISY STEM, FROM GOSLING ROAD TO FOX Husband
RUN MALL [94-34CM]
CM-X-5331(001) XXX-XXXX
NH ENVIRONMENTAL [TO PROV IDE FOR THE PERFORMANCE OF $40,000 $32,000 $40,000 $32,000 1995 1995 NO Nancy
ISERVICES (STATEWIDE) A STUDY & REPORT ON MOTOR VEHICLE Mayvill
12231 DIESEL EMISSIONS [94-04CM]
271-2107
CM-000S(009)
PLAISTOW NH 125 ICONSTRUCT INTERMODAL FACILITY $1,147,422  $917,937 $900,000 $720,000 1996 1994 09-JUL-96 NO Nancy
L0044A INCLUDING 125 PARKING SPACES @ Mayvill
WESTVILLE ROAD (was 11879) (CMAQ
CM-X-5375(009) Project) 271-2107
PLAISTOW NH 125 INSTALL CLOSED LOOP COORDINATED $348,291 $278,551 $425,000 $340,000 2003 2001 22-JUL-03 NO Alex
13118 TRAFFIC SIGNAL SYSTEM ALONG HEAVILY Vogt
ICONGESTED AREA (1.5 Mi) BEGINNING AT
CM-X-5375(014) EAST ROAD RUNNING SOUTHERLY; 271-2230
INCLUDES 5 EXISTING SIGNALIZED
INTERSECTIONS [98-04CM]
PORTSMOUTH NH 33 UPGRA DE EXISTING PARK'N'RIDE & $114,895 $89,600 $38,530 $30,824 1997 1994 19-AUG-97|  NO Nancy
10045A INSTALL USER AMENITIES Mayvill
ICM-X-5379(014) 271-2107
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PORTSMOUTH NH 33 (OLD101) [EXPAND INTERMODAL PARK'N'RIDE WITH $2,144,813  $1,715,850 $0 $0 2000 05-SEP-00 NO Nancy
h9950 CONTRACT #2 IADDITIONAL 500 SPACES NEAR I-95 - EXIT Mayville
3 [94-28CM]
CM-X-5379(017) 271-2107
PORTSMOUTH NH33 (OLD101) |PARK'N'RIDE, 500 SPACES (WAS 322 el IRl $1,850,000 | $1,480,000 1998 1996 15-SEP-98 NO Nancy
2250 ISPACES) WITH BUS TERMINAL NEAR I-95 - Mayville
EXIT 3 [94-28CM|
CM-X-5379(017) 271-2107
PORTSMOUTH PEASE TRADEPORT [IMPLEMENT TROLLEY BUS SY STEM $95,000 $76,000 1995 1995 Project compl ete. NO Christopher
hooen ICONNECTING PEASE AND PORTSMOUTH Morgan
[94-31CM] - PROJECT COMBINED WITH
ICM-X-5379(016) 12253 271-2468
PORTSMOUTH PEASE TRADEPORT [IMPLEMENT TROLLEY BUS SY STEM RGOSR $1,204,000 | $963,200 2000 1996 Project conplete. NO Christopher
12253 ICONNECTING PEASE AND PORTSMOUTH Morgan
(CMAQ Program) [94-32CM] - PROJECT
CM-X-5379(018) ICOMBINED WITH 12252 271-2468
PORTSMOUTH PEASE TRADEPORT [ESTABLISH TRANSPORTATION $114,840 $91,872 $80,000 $64,000 1995 1995 Program Conpl et e. YES Ram
h2954 MANAGEMENT SYSTEM ASSOCIATION @ Maddali
PEASE INT' TRADEPORT REPRESENTING
CM-X-5379(019) IALL TENANTS (CMAQ Program) [94-33CM] 271-2107
PORTSMOUTH us1 SIGNAL COORDINATION AND PEDESTRIAN $114,699 $100,000 $80,000 2001 2000 26-JUN-01 NO Alex
ho686 CROSSING AT 7 INTERSECTIONS Vogt
BETWEEN GREENLEAF & HERITAGE AVE
CM-T-X-5379(022) [96-21CM] 271-2230
PORTSMOUTH us1 INITIATE 2 TRANSIT PULSE ROUTES: US 1 $880,900 $880,900 $704,720 2002 2002 | Funds t ragffofgf to NO Christopher
13126 ICORRIDOR TO WEST ROAD, AND TO Conpl ete. Morgan
ISLINGTON STREET / NH 33 / BORTHWICK
CM-X-5379(024) IAVE (CMAQ Program) [98-06CM] 271-2468
PORTSMOUTH MAPLEWOOD AVE &ESTABLISH A COORDINATED SIGNAL AT $830,673 $513,056 $570,024 $456,019 2005 2006 [onstructi C}"nccroggslgt e. | 04-0CT-04 | YES Ram
h3g77 MIDDLE STREET  INTERSECTIONS ALONG MAPLEWOOD approved by CMAQ AC. Maddali
IAVENUE AND MIDDLE STREET [02-27CM]
X-A000(077) 271-2107
PORTSMOUTH - NH 33 INSTALL CLOSED-LOOP TRAFFIC SIGNAL $314,760 $249,455 $400,000 $320,000 2003 2006 Project Complete. 02-SEP-03 NO Ram
GREENLAND ISYSTEM AT INTERSECTION OF NH 33 AND Maddali
13879 I-95 EXIT 3 [02-28CM]
271-2107
X-A000(079)
PORTSMOUTH to VARIOUS  |[EXPAND SEACOAST TROLLEY TO INCLUDE $56,350 $45,080 $61,425 $49,140 1995 1995 NO Christopher
NEWBURY PORT PORTSMOUTH/PEASE AND AREA PARK' N' Morgan
12257 RIDES [94-37CM|]
271-2468
CM-5379(015)
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RAY MOND RR BRIDGE REHABILITATION OVER $11,734 $9,387 $45,000 $36,000 1995 1994 NO Nancy
h1955 LAMPREY RIVER FOR PED/BIKE PATH Mayville
CM-X-000S(003) 271-2107
ROCHESTER BUSROUTE  |INITIATING AN INTRACITY ROUTE TO $471,287 $377,030 1996 1996 | Proj ef‘hecg.‘f?) ed by NO Christopher
2932 ISERVE RESIDENTS,STUDENTS, Morgan
EMPLOY EES/ERS IN ROCHESTER [94-
CM-5389(008) 05CM] 271-2468
ROCHESTER NH 125 SIGNAL COORDINATION FROM BROCK $225,000 $180,000 2007 2004 [Project dgiotpged by the YES Ram
h3517 ISTREET TO LOWELL STREET (CMAQ Maddali
Program) [00-23CM]
CM-X-5389(010) 271-2107
ROCKINGHAM DEVELOP & PRINT PUBLIC $2,726 $5,000 $4,000 1998 1998 NO Nancy
PLANNING COMMISSION TRANSPORTATION GUIDE FOR SALEM- Mayville
12663 PLAISTOW-WINDHAM MPO REGION TO
271-2107
CM-X-000S(025) PROV IDE A COMPREHENSIV E SOURCE OF
INFORMATION ABOUT TRANSPORTATION
IALTERNATIVES AVAILABLE TO PUBLIC [96-
23CM]
SALEM NH 28 INSTALL TRAFFIC SIGNAL INTERCONNECT $19,000 $15,200 $51,800 $41,440 2000 2000 YES Donald
12666 @ 3 INTERSECTIONS, FROM Lyford
MASSACHUSETTS S/L TO LAWRENCE
ICM-X-5399(012) ROAD [96-26CM] 271-2165
SALEM 193 (EXIT1)  |CONSTRUCT 500+ SPACE PARK'N'RIDE $3,042,117  $25,693 $3,255,000 | $2,604,000 2014 2001 Project Dropped. NO Pete
h3119 ITH BUS TERMINAL @ ROCKINGHAM Stamnas
BLVD (CMAQ Program) [98-09CM]
CM-X-5399(014) 271-3909
SALEM NH 28 & VARIOUS [DEVELOPMENT OF INTELLIGENT $285,000 $185,000 $285,000 $185,000 2006 2006 | g’jf 0] ect Compl ete. | YES Ram
3881 TRANSPORTATION SY STEM (ITS): Maddal
INVENTORY AND EVALUATE SIGNAL
A000(081) CONTROLLERS & COMPUTER EQUIPMENT 271-2107
[TO ESTABLISH A COORDINATED SIGNAL
TIMING PLAN THROUGHOUT THE I-93 & NH
28 CORRIDOR TO ADDRESS 1-93
ICONSTRUCTION [02-30CM]
SEABROOK - HAMPTON us1 PAVEMENT REHABILITATION & $3,740,577  $2,859,022 $0 $0 2002 or ojcggtst Tyction Tor 4| 26-MAR-02[ NO Mike
FALLS - HAMPTON - NO. ICOORDINATE EXISTING TRAFFIC SIGNALS wth this project. Fudala
HAMPTON @ INTERSECTIONS (CCCTC) [To Include Conpl eted Feb, 2004.
13319 Construction of 13120 (98-05CM)] - 2002 271-2524
STP-X-000S(370) ISTATEWIDE RES/REC/CS PROG
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ISEABROOK - NO. us1 ICOORDINATE EXISTING TRAFFIC SIGNALS $6,158 $750,000 $600,000 2002 2002 | ecs(im?'arl?dn gW' ptrf:)j 135;1? n NO John
HAMPTON - HAMPTON @ INTERSECTIONS IN SEABROOK, NORTH this area. Corcoran
FALLS HAMPTON AND HAMPTON FALLS (CCCTC)
13120 (CMAQ Program) [98-05CM] 271-2291
SEACOAST MARKETING 1-95/NH16  [PROVIDE MARKETING SUPPORT FOR RAIL $32,000 $0 $0 2002 2002 NO Christopher
h 3804 & TRANSIT ALTERNATIVES, IN THE Morgan
ISEACOAST CORRIDOR AREA WITH NHDOT
X-A000(038) IAND MA INE DOT [00-30CM] 271-2468
STATEWIDE PE FOR POTENTIAL PARK N' RIDE LOTS IN $250,000 $200,000 1994 1994 Proj ‘fop | ?fcgﬁged by NO Nancy
11956 NON-ATTAINMENT AREAS Mayvill
CM-T-X-000S(004) 271-2107
STATEWIDE DESIGN AND IMPLEMENT SY STEM TO $134,000 $107,200 1994 1994 *C“O fm lF’fe ol ect i Zeﬁgi gg% NO Nancy
11958 DELIVER EMISSIONS REPAIR AT MULTIPLE review w th appli cant Mayville
SITES IN FOUR COUNTIES to conplete or drop
CM-X-000S(001) the project. 271-2107
STATEWIDE PURCHA SE REMOTE SENSING DEVICE $312,200 $249,760 1994 1994 210 ?m lF’re ?le eg] dl ;eﬁgi- gg% NO Nancy
11976 FOR ON ROAD FOR TESTING VAN PC SYS. review w th applicant Mayville
RENTAL CAR & TRAINING PACKAGE. to COgP' ete or drop
CM-X-000S(006) the project. 271-2107
STATEWIDE PROV IDE STARTUP COST & OPERATING $91,386 $164,142 $131,314 1994 1994 Tgiorsm lF’; ?ie eg}] di ;eﬁgi- gg% NO Nancy
11978 ICOST FOR 1 YEAR FOR ENHANCED /M review wi th applicant Mayville
PROGRAM EVALUATION ACTIVITIES to COt?P' ete or drop
CM-X-000S(008) the project. 271-2107
STATEWIDE NH DEPT of SAFETY DEV ELOP /M EMISSIONS PROGRAM [94- $25,677 $20,542 1995 1995 | m?e/;d\costfg Yo NO Nancy
12234 0&CM] drop this proj ect Mayvile
CM-000S(011) 271-2107
STATEWIDE VARIOUS IMPLEMENT COMPUTER RIDESHARE INFO $260,000 $208,000 $210,000 $168,000 1995 1995 NO Victoria
ho9a5 ISY STEM FOR MULTIMODAL TRANSIT Chase
ISCHEDULING, ONE BASE STATION WITH
CM-000S(013) 12 SUBSTATIONS THROUGHOUT NASHUA 271-3222
AREA [94-22CM]
STATEWIDE NHDOT'S FY 2006 ANNUAL TRAINING $171,417 $171,417 $0 $0 2006 Esg/nglElr égeLdU Ufngrer NO Jen
12563 PROGRAM training. Mangieri
X-A000(452) 271-8025
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STATEWIDE BUS SERVICE  |ACQUIRE 6 INTERCITY COACHES FOR SRV ENEPIEEEEN  $2,547,618 | $2,038,094 1998 1999 NO | Christopher
h2654 COMMUTER BUS SERVICE BY PRVATE Morgan
ENTITIES TO EXPAND SERVICE TO NEW
CM-X-000S(020) IAREAS OR ENHANCE EXISTING AREAS [96- 271-2468
03CM]
STATEWIDE IALTERNATE TRANS. MKTING PROG. - $158,000 $126,400 $157,500 $126,000 1998 1998 NO | Christopher
12655 PROV IDE FUNDS FOR INDIV.., TRANSIT, Morgan
IOR COMMUTER BUS OPERATORS FOR
CM-X-000S(019) STATEWIDE MARKETING EFFORTS TO 271-2468
PROMOTE P-N-R's, TRANS. MAPS, &
EDUCATIONAL MATERIALS FOR TRANS. --
IALTERNATIVES [96-02CM]
STATEWIDE NH DV DEVELOP & IMPLEMENT SERIES OF $258,442 $20 $988,000 $790,400 1998 1998 [Program ended 1272000. NO Nancy
ho657 ENV'SREC;%EQSTAL PUBLIC SERVICE ANNOUNCEMENTS IN Mayville
N.H. CENTERED AROUND "CLEAN
CM-X-0005(022) DRIVING" [96-05CM] 2r1-2107
STATEWIDE VARIOUS  |DEVELOPMENT OF AN EDUCATIONAL UNIT $35,027 $28,022 $42,500 $32,500 2003 1999 | Project Conplete. NO Ram
12658 FOR SECONDARY & POST-SECONDARY Maddal
ISCHOOLS INSTRUCTING AUTOMOTIVE
CM-X-000S(023) TECHNICIANS WITH RESPECT TO PROPER 2r1-2107
EMISSIONS SY STEMS MAINTENANCE
(CMAQ Program) [96-06CM]
STATEWIDE "NHDES" WORKING WITH "NHAB" WILL IR TN $1,585,440 | $447,660 2001 2002 [, g’jf 0] ect Complete. NO Nancy
13121 DEVELOP & IMPLEMENT A SERIES OF NON- Mayville
COMMERCIAL SUSTAINING
CM-X-000S(346) IANNOUNCEMENTS (NCSAs) CENTERED 271-2107
JAROUND "CLEAN DRIVING";
ICONTINUATION OF 96-05CM (CMAQ
Program) [98-02CM]
STATEWIDE VARIOUS  |ADDITION OF ELECTRONIC TOLL IV ARy ZvAl  $6,500,000 | $5,200,000 2003 2002 | Project Underway. NO John
h3129 EQUIPMENT FACILITIES @ HOOKSETT, Corcoran
BEDFORD, MERRIMA CK, HAMPTON,
CM-000S(347) DOVER, & ROCHESTER (CMAQ Prograrm) 271-2201
[98-10CM]
STATEWIDE - SPR STATEWIDE PLANNING STUDY TO CPNTENE AR $1,140,000 | $912,000 1994 1994 NO Ansel
11957 IDENTIFY NEEDS FOR: TRANSIT, OTHER Sanborn
SHARED RIDE, HOV LANES
SPR-STP-CM-X-T-DPl- XXX-XXXX
0152(003)
WINDHAM VARIOUS  |PROVIDE 26 PASSENGER BUS FOR $50,000 $40,000 1997 1997 | Proj ggtpl?fcgglged by NO | Christopher
12251 TRANS-PORTATION TO SENIOR CENTER Morgan
IACTIVITIES, MEDICAL APPOINTMENTS &
CM-000S(014) RECREATION TRIPS [94-29CM] 271-2468
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WINDHAM NH 111 PROV IDE SAFETY & CONVENIENCE $104,433 $83,547 $26,700 $21,360 1998 1998 21-0OCT-97 NO Jeff
2664 IMPROV EMENTS TO NHDOT P-N-R LOT Brilhart
WEST OF I-93. INCLUDES: LIGHTING,
CM-X-000S(026) SIGNAGE, SHELTER, TELEPHONES, & BIKE 271-1486
LOCKER STORAGE [96-24CM]
WINDHAM NH 111 UPGRADE SIGNAL CONTROLLERS & $177,996 $142,397 $110,000 $88,000 2005 2006 U“F?reofj gnﬁtrgcurcéésog- 14-JUN-05 NO John
13884 ICOMPUTER EQUIPMENT TO ESTABLISH A aproved by CMAQ Corcoran
ICOORDINATED SIGNAL TIMING PLAN @ Advisory Conmittee.
X-A000(084) INTERSECTIONS OF LOWELL ROAD, 2r1-2291
FELLOWS AVENUE / NORTH LOWELL
ROAD, & VILLAGE GREEN [02-34CM]

COMPLETED / FINALIZED PROJECTS Totals

$92,033,103  $73,136,409 $53,814,938

$42,162,359
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Summary Totals by Actual or Current Year

Fiscal Year CMAQ Funds Other Categories Overall Project
Programmed Current Estimate or Final Cost Used to Multi Fund Project Current Estimate or Final Cost
Actual or Current

Year Total Federal Total Federal Total Federal
1994 $3,849,932 $3,439,946 $953,947 $763,158 $4,803,879 $4,203,103
1995 $3,278,354 $2,707,828 $0 $0 $3,278,354 $2,707,828
1996 $6,681,652 $5,465,322 $0 $0 $6,681,652 $5,465,322
1997 $2,449,021 $2,114,391 $92,214 $55,000 $2,541,235 $2,169,391
1998 $6,746,654 $5,397,323 $188,693 $39,723 $6,935,347 $5,437,046
1999 $13,485,031 $10,788,025 $154 $0 $13,485,185 $10,788,025
2000 $4,483,646 $3,574,332 $13,878,814 $13,577,063 $18,362,459 $17,151,396
2001 $8,021,955 $6,429,864 $1,096,949 -$99,708 $9,118,904 $6,330,157
2002 $3,455,601 $2,763,349 $4,391,079 $3,511,741 $7,846,680 $6,275,090
2003 $9,805,567 $7,768,854 $1,532,445 $1,400,000 $11,338,012 $9,168,854
2004 $11,473,968 $9,179,174 $3,952,865 $3,002,734 $15,426,832 $12,181,908
2005 $10,776,017 $8,620,814 $310,103 $290,000 $11,086,120 $8,910,814
2006 $16,158,231 $12,526,585 $7,621,027 $823,967 $23,779,258 $13,350,553
2007 $9,986,424 $7,564,923 $8,962,137 $8,003,066 $18,948,561 $15,567,989
2008 $15,853,913 $11,461,051 $1,235,404 -$395,900 $17,089,317 $11,065,150
2009 $5,292,400 $4,233,920 $1,111,112 $1,000,001 $6,403,512 $5,233,921
2010 $16,981,320 $13,585,056 $200,000 $160,000 $17,181,320 $13,745,056
2011 $15,100,000 $12,080,000 $200,000 $160,000 $15,300,000 $12,240,000
2012 $2,123,300 $1,698,640 $8,165,700 $6,532,560 $10,289,000 $8,231,200
2013 $2,249,500 $1,799,600 $200,000 $160,000 $2,449,500 $1,959,600
2014 $140,000 $112,000 $450,000 $160,000 $590,000 $272,000
2015 $0 $0 $200,000 $160,000 $200,000 $160,000
2016 $8,500,000 $6,800,000 $200,000 $160,000 $8,700,000 $6,960,000
2017 $0 $0 $200,000 $160,000 $200,000 $160,000
2018 $0 $0 $200,000 $160,000 $200,000 $160,000

TOTAL => $176,892,487 $140,110,996 $55,342,641 $39,783,405 $232,235,128 $179,894,401

Page 21 of 21




